🚧 2026-030 - ICT Project Risk Assessment - Initial Review

1. Overview

High-level metadata, scope, ownership and current status of the initiative.

Field	Value
ID	2026-030
Name	ICT Project Risk Assessment - Initial Review
Summary	Living review of Product Requirements Documents (PRDs) to assess quality, completeness, and risk ratings. The current reviewed set includes 17 completed assessments and 12 PRDs requiring pushback, including 7 HIGH-risk items requiring ad-hoc Information Security Committee (ISC) escalation. The initiative also covers the development of an automated daily PRD review process via a new skill for Claude and PatMat.
Annual Plan Reference	n/a
Initiative Owner(s)	@Dominik Hagemense
Participants	@Nichita Bradu
Date	
Status	ONGOING

2. Description

What is this initiative, why does it exist, and what does success look like?

This initiative maintains a living parent page for the continuous quality and risk assessment of Product Requirements Documents (PRDs) submitted by product engineering.

Why it exists: Approximately 40% of submitted

PRDs lack critical fields (e.g., objectives, risk ratings) or contain contradictory statuses. As a second-line defense, this review ensures that mandatory triggers and risk grading are present before projects proceed. It also ensures that critical risks are raised to the Information Security Committee (ISC).

Success State:

1. Reviewed PRDs are continuously categorized into completed assessments versus poor-quality submissions that require pushback to product owners.
2. High-risk PRDs are prioritized and escalated ad hoc through the applicable ISC process.

3. Objectives

Objective	Success Criterion / KPI / Target Picture	Achieved
Full PRD review	All PRDs continuously reviewed and escalated / informed to Management	WIP

4. Activity Log

Milestone	Description	Start Date	End Date	Status
Continuous PRD Review	Review of PRDs	Sep 10, 2026	Dec 31, 2026	WIP

5. Blockers

Blocker	Description	Solution	Status
PRD Information / Quality	PRDs have missing mitigations, missing dimension risk assessments, or unexecuted approvals.	Alignment with Product Owners to enforce quality standards before second-line assessment.	WIP

6. Results

A. Completed

These 17 PRDs have completed second-line assessment. Most are clean/no-trigger items, with completed LOW/MEDIUM assessments and one confirmed HIGH-risk item included for tracking.

ID	PRD Title	Author	Trigger	Risk Rating	ISC Escalation	DOR Verdict	Audit Notes & Actions
.01	PRD 02: Business	@Katharina Bubmann	Yes	🔴 HIGH	Ad-hoc	🟢 CONCUR	2nd-line review confirmed HIGH risk rating and verified ISC escalation executed Sep 10.
.02	Multi-language documents in Postbox	@Aurélien Guichard	No	n/a	N/a	🟢 CONCUR	Trigger correctly evaluated as "No".
.03	IT Cluster SAR Filing	@Ivan Pazhytnykh	No	n/a	N/a	🟢 CONCUR	Trigger correctly evaluated as "No" (additive flow). Element Lead approved.
.04	Deprecation of engineering-tea-prod	@Dimi Krausse	Yes	🟡 MEDIUM	ISC	🟢 CONCUR	2nd-line review confirmed Medium rating. Ad-hoc ISC escalation not req.
.06	Belgian Transaction Tax (TOB)	@Kurt Lens	No	n/a	N/a	🟢 CONCUR	Trigger correctly evaluated as "No". Epic Lead approved.
.07	Belgian CGT Opt In/Out	@Kurt Lens	No	n/a	N/a	🟢 CONCUR	Trigger correctly evaluated as "No". Epic Lead approved.
.08	Pompeius Customer Reporting	@Kurt Lens	No	n/a	N/a	🟢 CONCUR	Trigger correctly evaluated as "No". Epic Lead approved.

.09	Spain MMF - LAP & LSP	@Eunice Boon	No	n/a	N/a	🟢 CONCUR	Trigger correctly evaluated as "No". Epic Lead approved.
.10	EU9 Launch - Finland	@Eunice Boon	No	n/a	N/a	🟢 CONCUR	Trigger correctly evaluated as "No". Epic Lead approved.
.11	ES MMF Pause Interest	@Eunice Boon	No	n/a	N/a	🟢 CONCUR	Trigger correctly evaluated as "No". Epic Lead approved.
.13	LAP & LSP: BE Branch Expansion	@Eunice Boon	No	n/a	N/a	🟢 CONCUR	Trigger correctly evaluated as "No". Epic Lead approved.
.16	Reference Data Manager	@Nacer Benallou	Yes	🟢 LOW	ISC	🟢 CONCUR	Verified LOW rating. Approved by all 3 leads.
.17	Joint Accounts: Name Logic	@Andrea Roga	No	n/a	N/a	🟢 CONCUR	Trigger correctly evaluated as "No". Element Lead approved.
.18	Async Inference & Check Throttling	@Lukas Pfannschmidt	No	n/a	N/a	🟢 CONCUR	Trigger correctly evaluated as "No". Element Lead approved.
.22	Pompeius Support — Case Management	@Ivan Pazhytnykh	No	n/a	N/a	🟢 CONCUR	Trigger correctly evaluated as "No" (NPP at program level).
.23	DE SAR Filing new FIU requirements	@Ivan Pazhytnykh	No	n/a	N/a	🟢 CONCUR	Trigger correctly evaluated as "No" (regulatory remediation).
.26	Belgium Launch — FinCrime	@Victor Kovatsenko	No	n/a	N/a	🟢 CONCUR	Trigger correctly evaluated as "No". Element Lead approved.

B. QA Issues (Needs Pushback)

These PRDs have QA issues that require pushback to the product team before they can be treated as completed. This includes missing risk assessments or approvals, incomplete mitigation plans, unresolved HIGH-risk follow-ups, and other findings that block a clean second-line assessment.

ID	PRD Title	Author	Trigger	Risk Rating	ISC Escalation	DOR Verdict	Executive Audit Notes & Actions
.05	Browse experience	@Leo Loosen	Yes	❌ Missing	N/a	🔴 CONDITIONAL	**Action:** Mandatory 6-dimension risk assessment is entirely missing.
.12	Core Payments: BE Branch Expansion	@Esmeralda Cortesi	Yes	🟡 MEDIUM	ISC	🟡 FINDINGS	Assessment completed. **Action:** Epic Lead approval block completely unexecuted.
.14	Epic PRD: RDM Counterparties	@Nacer Benallou	Yes	🟡 MEDIUM	ISC	🟡 FINDINGS	Assessment completed. **Action:** Approvals missing in PRD (timestamps blank).

.15	Trading Core Object	@Joscha von Hein	Yes	🔴 HIGH	Ad-hoc	🔴 CONDITIONAL	Assessment completed. **Action:** Section 4 mitigation plan missing entirely; mandatory ISC escalation blocked.
.19	CRA Feature Serving in ClickHouse	@Lukas Pfannschmidt	Yes	🔴 HIGH	Ad-hoc	🔴 CONDITIONAL	Assessment completed. **Action:** Mitigation dates still listed as “tbd”; mandatory ISC escalation not confirmed.
.20	ClickHouse Resilience & Restarts	@Lukas Pfannschmidt	Yes	🔴 HIGH	Ad-hoc	🔴 CONDITIONAL	Assessment completed. **Action:** Mitigation timelines still listed as “tbd”; mandatory ISC escalation not confirmed.
.21	SoW migration to Resolve / n8n	@Ivan Pazhytnykh	Yes	🔴 HIGH	Ad-hoc	🔴 CONDITIONAL	Assessment completed. **Action:** Section 4 mitigations missing entirely; execute mandatory ISC escalation.
.24	Legal Entity Screening	@Gaurav Srivastava	Yes	🟡 MEDIUM	ISC	🟡 FINDINGS	Assessment completed. **Action:** Fix Section 1 drafting contradiction; assign individual mitigation owners.
.25	Multi Account Fincrime Compatibility	@Gaurav Srivastava	Yes	🔴 HIGH	Ad-hoc	🔴 CONDITIONAL	Assessment completed. **Action:** Mitigation owner is a generic alias; assign named owner and confirm mandatory ISC escalation.
.27	SageMaker FS to CH Migration	@Lukas Pfannschmidt	Yes	🔴 HIGH	Ad-hoc	🔴 CONDITIONAL	Assessment completed. **Action:** Mitigation owner deactivated and dates still “tbd”; assign active owner and confirm mandatory ISC escalation.
.28	LLM-assisted AML investigations	@Ashley Kim	Yes	🔴 HIGH	Ad-hoc	🔴 CONDITIONAL	Assessment completed. **Action:** Team aliases used instead of named owners; assign named owners and confirm mandatory ISC escalation.
.29	Data Catalogue for CH Feature Store	@Lukas Pfannschmidt	No	n/a	N/a	🟡 FINDINGS	Trigger correctly evaluated as "No". **Action:** Section 3 approval unexecuted; secure sign-off.

7. Documents & Evidence

Attach or reference all supporting documents and links.

Document / Link	Relevance
PRD Repository	Central confluence page tracking domain PRDs and recent updates (e.g. Cash Management, BLIK P2P, SAR filing for joint accounts).
EN.02.01 ICT Project Management	Official policy governing the ICT Project Management lifecycle, Stage Gate criteria, and the formalized ICT Project Risk Assessment framework used for this evaluation.